
ID Task Name Duration Start Finish

1 MTC Approve OBAG Release 0 days Wed 7/27/16 Wed 7/27/16

2 Call for Projects  Released by SCTA 0 days Tue 11/15/16 Tue 11/15/16

3 Sponsors Complete Applications 44 days? Tue 11/15/16 Fri 1/13/17

4 Applications Due to SCTA 0 days Fri 1/13/17 Fri 1/13/17

5 SCTA Review Applications 31 days? Fri 1/13/17 Fri 2/24/17

6 Advisory Committee Review/Approval 15 days? Wed 3/8/17 Tue 3/28/17

7 Board Approval 0 days Mon 5/8/17 Mon 5/8/17

8 Sponsors Complete FMS Applications 34 days? Mon 5/8/17 Thu 6/22/17

9 SCTA Complete Submission of FMS Apps 23 days? Wed 5/31/17 Fri 6/30/17

10 FY 17/18 261 days? Sun 10/1/17 Sun 9/30/18

11 FY 18/19 261 days? Mon 10/1/18 Mon 9/30/19

12 Request for Authorization Due 0 days Thu 11/1/18 Thu 11/1/18

13 Authorization (E-76) Reciept Deadline 0 days Thu 1/31/19 Thu 1/31/19

14 FY 19/20 262 days? Tue 10/1/19 Wed 9/30/20

15 Request for Authorication Due 0 days Fri 11/1/19 Fri 11/1/19

16 Authorization (E-76) Receipt Deadline 0 days Fri 1/31/20 Fri 1/31/20

17 FY 20/21 261 days? Thu 10/1/20 Thu 9/30/21

18 Request for Authorization Due 0 days Mon 11/2/20 Mon 11/2/20

19 Authorizaiton (E-76) Reciept Due 0 days Fri 1/29/21 Fri 1/29/21

20 FY 21/22 261 days? Fri 10/1/21 Fri 9/30/22

21 Request for Authorization Due 0 days Mon 11/1/21 Mon 11/1/21

22 Authorization (E-76) Reciept Due 0 days Mon 1/31/22 Mon 1/31/22
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